

Major Capital Works Monthly Update

May 2016

Summary

The concept design progressed further this month, with designs and images now showing the building's dynamic entrance, potential locations for subject areas and key facilities like a performing arts space and indoor basketball court.

The updated designs were presented to both schools' executive teams as well as the Project Reference Group (PRG) to capture educational requirements.



Figure 1 - A 3D perspective of the proposed concept design

As the design continues to develop further, teachers and staff from specialist teaching areas will be invited to attend workshops to define their education requirements.

Key tasks completed during the last month

- Updated concept design presented to both schools' executive teams and PRG
- Information booths commenced with both the school and local communities

Key tasks for the upcoming month

- Presenting the current schematic design to the PRG on 15 June
- Information booths to continue for both the school and local communities, with the schedule for June as below.

Information Booth	When	Where
Ballina High School	2:30pm – 4:00pm Thursday, June 2 Friday, June 17	ALC room
Southern Cross K-12	2:30pm – 4:00pm Friday, June 3 Thursday, June 16	Primary school front entrance
*Ballina Fair Shopping Centre <i>*Future dates and times will be advertised in The Northern Star and the Ballina Shire Advocate</i>	4:30pm – 6:30pm Thursday, June 2 Thursday, June 16 10:00am – 2:00pm Saturday, June 4 Saturday, June 18	Outside Woolworths

For more information, please don't hesitate to contact a member of our project team via phone or email:

P: 1800 815 725

E: consolidatedballinahs@ghd.com

